
BRAUSCH ENVIRONMENTAL, LLC 

5318 Alexa Road RECORDS CENTER REGION 
Charlotte, NC 28277-0518 
Office: (704) 246-7266 
Ceil: (412)720-8549 sgu'e'i' 
Fax: (980) 339-3017 
Email: lbrausch@brauschenv.com 

Via Electronic and First-Class Mail 

April 14,2017 

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division 
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507 

Re: Monthly Progress Report for March 2017 
Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois 

Dear Ms. Kolak: 

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work (SOW) for the 
Operable Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet 
Cluster Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the 
Respondents to fulfdl the requirements of the AOC during the March 2017 reporting period. 

1. Activities Completed During This Reporting Period 

A. On March 2, 2017, Arcadis U.S., Inc. (Arcadis) sampled the light non-aqueous 
phase liquid (LNAPL) found in monitoring well MW-I2. 

B. On March 14, 2017, the Respondents submitted the February 2017 monthly 
progress report to USEPA with copies to the Illinois Environmental Protection 
Agency (lEPA). 
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2. Results of Sampling and Tests and Other Data 

A. The results of the fourth quarter of groundwater sampling of the Phase 3 
groundwater monitoring wells are being provided under separate cover.' 

B. The results of the LNAPL sampling conducted at MW-12 will be provided 
following completion of data validation. 

3. Work Plans, Procedures, and Deliverables 

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the March 2017 reporting period. 

4. Actions Projected for the Next Reporting Period 

A. Arcadis will compile and evaluate Site characterization data, including 
comparisons of Site groundwater data to appropriate screening criteria. 

B. The Respondents will arrange for the off-site transportation and disposal of the 
liquid and solid investigation-derived waste produced during Site 
characterization activities to date. 

5. Progress and Schedule Report 

A. Completion of the Remedial Investigation (RI) is generally progressing in 
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis 
has completed the three phases of the Site characterization studies, including 
the Phase 1 piezometer installation and gauging. Phase 2 hydraulic profiling 
tool and vertical aquifer profiling investigations, and Phase 3 installation and 
sampling of groundwater monitoring wells. 

B. The schedule date for completing the RI has been extended to accommodate 
four rounds of quarterly groundwater sampling rather than the one round 
envisioned in the schedule submitted with the RI/FS Work Plan. 

C. The Respondents propose to modify the schedule of deliverables as given in the 
SOW. After receiving the remaining Site data from LNAPL sampling, the 
Respondents propose to prepare and submit to USEPA and lEPA a Technical 
Memorandum that presents the comparisons of Site groundwater data to 
appropriate screening criteria and related data evaluations. This Technical 

' These data were submitted to USEPA and lEPA on April 7, 2017. 
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Memorandum would then be the basis for discussions of steps needed to fill 
remaining data needs and complete the R1 and accompanying human health and 
ecological risk assessments. If this modification to the SOW is acceptable, the 
Respondents will work with USE?A to finalize the scope and schedule for the 
Technical Memorandum. 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted. 

Leo M/Bfausch 
Project Coordinator 

LMB: 

cc; P. Lake, lEPA (2 copies) 

cc (via email): 
S. M. Franzetti, Esq. 
J. Kratzmeyer, Arcadis 
P. Lake, lEPA 
LCCS Technical Committee 
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